
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:53 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 047 Date: 04-May-200 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 873

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Amer and I toured the jobsite this morning. I attended the safety tailgate meetign hosted by Thong Nguyen.
I met with Abe and Matt to ensure that they will layout the falsework bents on the soffit forms.
MCM submitted NOPC #11 regarding pipe hangers.
AVAR completed Fame #1 prestressing today.
MCM started Frame #1 falsework lowering.
MCM poured the prestress block-outs.
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